

Senior Handoff - Latest Ticket Work Summary

Date: 2026-06-30

Purpose: summarize the latest tickets worked in this repo, what shipped in code, what still needs migration/manual QA, and what should not be claimed complete yet.

Executive Summary

Most recent work is implemented in code but not fully manually QA'd. Treat the current state as "implementation ready for staging validation", not "fully closed".

Main risk areas:

- Several tickets include SQL migrations that must be applied on staging before QA.
- Some parent tickets include POS/KDS work, but this repo only contains the web/dashboard part.
- QR and identity relink both require hosted/prod-like validation, not just local testing.
- Auto clock-out is intentionally not shipped until ownership with scheduling/POS force-clock-out is confirmed.

Ticket Status Table

Ticket	Repo Scope	Code Status	Migration	Manual QA	Remainin Work
[POS/Web] Location-level POS Settings surface + per-station overrides	Website/web dashboard only	Implemented	Pending apply	Pending	POS tablet consumption separate
[POS+Web / Orders/KDS] Render delivery-platform logo...	Website web surfaces only	Implemented	None	Pending	POS/KDS rendering sti separate
Timesheets - manual hour adjustment + configurable auto clock-out	Website dashboard	Manual adjustment implemented	Pending apply	Pending	Auto clock-o deferred
Bay Ridge Owner Identity Relink	Website + live data repair	Guard/script implemented	No app migration	Pending prod repair	Clerk/Supab live repair required
QR Dine-In Unified	Website	Mostly implemented	Confirm target env	Hosted QA pending	Payment whitelist/pro dummy/POS follow-up
Dashboard Staff + Sidebar Polish	Website dashboard only	Implemented	None	Pending	Confirm UX impersonatic
Modifier Display Order Alignment	Website dashboard/menu	Implemented	Applied per latest note	Pending	Validate /items modifiers + reorder persistence
Single-Location Global Modifier And Recipe RPCs	Website backend/RPC	Implemented	Applied per latest note	Pending	Overlay cleanup/aud still sensitive

1. [POS/Web] Location-level POS Settings surface + per-station overrides

Plan doc:

- docs/PLAN-2026-06-30-LOCATION-POS-CONFIG-STATION-OVERRIDES-WEB.md

Implemented:

- Added `stations.pos_config_overrides` .
- Added backend resolver `get_effective_pos_config(p_station_id)` .
- Added location save RPC `set_location_pos_config_v1(...)` .
- Added station override save RPC `set_station_pos_config_overrides_v1(...)` .
- Added shared web config contract:
 - `lib/pos/pos-config.ts`
- Added dashboard actions:
 - `app/dashboard/actions/pos-settings.ts`
- Added dashboard page:
 - `app/dashboard/settings/pos/page.tsx`
- Linked Settings hub to `/dashboard/settings/pos` .

Important scope boundary:

- This is web/dashboard only.
- POS tablet consumption of `get_effective_pos_config(...)` is not implemented in this repo.
- KDS config and hardware assignment are intentionally out of v1.

Needs before close:

- Apply `supabase/migrations/20260630110000_location_pos_config_station_overrides.sql` on staging.
- Manual QA `/dashboard/settings/pos` .
- Verify SQL resolver output:

```
select public.get_effective_pos_config('<station_id> '::uuid);
```

2. [POS+Web / Orders/KDS] Render delivery-platform logo in every KDS state + POS previous-orders + web admin

Plan doc:

- docs/PLAN-2026-06-29-DELIVERY-PLATFORM-LOGOS-WEB.md

Implemented in web:

- Shared web resolver:
 - `lib/orders/delivery-platform.ts`
- Shared badge:
 - `components/dashboard/orders/DeliveryPlatformBadge.tsx`
- Merchant dashboard order list/detail surfaces updated.
- HQ merchant order list/detail surfaces updated.
- Platform normalization handles common casing/provider variants.

Important scope boundary:

- Parent ticket includes POS/KDS and POS previous orders.
- This repo implements web surfaces only.
- POS/KDS rendering still needs POS repo work.

Needs before close:

- Manual QA in merchant `/dashboard/orders` .
- Manual QA in HQ merchant Orders tab.

- Confirm Grubhub/DoorDash/Uber Eats badges render on live/staging data.
- Confirm first-party website/app orders use fallback/no broken image.

3. Timesheets " manual hour adjustment + configurable auto clock-out

Plan doc:

- docs/PLAN-2026-06-29-TIMESHEETS-MANUAL-ADJUSTMENT-AUTO-CLOCKOUT.md

Implemented:

- Manual shift adjustment path for /dashboard/staff/timesheets .
- Adjustment dialog:
 - app/dashboard/staff/timesheets/ShiftAdjustmentDialog.tsx
- RPC migration:
 - supabase/migrations/20260629120000_admin_adjust_staff_shift.sql
- Timesheet page/table/export hooks updated for corrected shift values.

Important scope boundary:

- Manual correction is implemented first.
- Configurable auto clock-out is intentionally gated because it overlaps with scheduling auto-close and POS force-clock-out behavior.

Needs before close:

- Apply migration on staging.
- QA manager adjustment flow:
 - edit clock-in/clock-out/breaks
 - confirm recalculated hours
 - confirm export reflects adjusted hours
- Decide owner/behavior for auto clock-out before implementing scheduler/worker.

4. Bay Ridge Owner Identity Relink

Plan doc:

- docs/PLAN-2026-06-22-BAY-RIDGE-OWNER-IDENTITY-RELINK.md

Implemented:

- Documented root cause for owner pos_only + missing members row.
- Added guard against creating dashboard-owner roles through HQ POS-only path:
 - app/manage/actions/admin-merchant/staff.ts
- Added repair utility:
 - scripts/repair-staff-clerk-link.ts

Important scope boundary:

- This is not complete until live Clerk/Supabase data repair is executed.
- POS repo does not need code for the relink itself.
- PIN login remains separate and may still need reset after relinking.

Needs before close:

- Senior/prod-authorized repair against live Bay Ridge data.
- Clerk org membership must exist.
- staff_profiles , members , and location_members must all be linked.
- Verify dashboard login.
- Verify Staff Directory deactivate/reactivate no longer shows Member not found .

5. QR Dine-In Unified

Plan doc:

- docs/PLAN-2026-05-27-QR-DINE-IN-UNIFIED.md

Runbook:

- docs/RUNBOOK-PAYMENT-WHITELIST-SYNC.md

Implemented:

- QR storefront table route and guest ordering flow.
- Dashboard QR manager.
- QR analytics panel.
- Guest alerts panel.
- Better unavailable-state messages.
- Copy-link action.
- Guest call-server accessibility and validation improvements.

Important scope boundary:

- Code-side web work is mostly complete.
- Do not mark fully done without hosted/prod-like end-to-end validation.

Needs before close:

- Confirm all required QR migrations are applied to target environment.
- Deploy web changes.
- Validate payment-origin whitelist/NMI portal setup.
- Test hosted flow:
 - scan QR
 - open table page
 - place paid order
 - confirm order appears in dashboard
 - confirm QR analytics paid/revenue values update
 - confirm guest alert/realtime behavior
- POS follow-up remains separate if POS needs table-order awareness.

6. Dashboard Staff + Sidebar Polish

Plan doc:

- docs/PLAN-2026-06-02-DASHBOARD-STAFF-SIDEBAR-POLISH.md

Implemented:

- Merchant dashboard staff detail sheet redesigned.
- Added internal section navigator instead of long stacked cards.
- Reduced duplicated header/profile information after QA feedback.
- Sidebar polish stream tracked separately.

Important scope boundary:

- Merchant dashboard staff detail sheet only.
- /dashboard/staff list/table was not the redesign target.
- HQ/admin /manage/* staff pages were not the redesign target.
- No POS work.
- No backend/schema change.

Needs before close:

- Manual QA in impersonation:
 - staff detail opens
 - section navigation works
 - no duplicate contact/role blocks in the header
 - POS PIN/password/demote actions still visible where expected

7. Modifier Display Order Alignment

Plan doc:

- `docs/PLAN-2026-06-04-MODIFIER-DISPLAY-ORDER-ALIGNMENT.md`

Implemented:

- Backend migration for modifier display-order alignment.
- Merchant-facing reorder controls exist in:
 - item edit for attached modifier groups
 - modifier group sheet for option order
 - modifiers page for guarded library group order
- Uses existing display-order columns; no schema redesign beyond required RPC/order handling.

Important scope boundary:

- Website repo only for this phase.
- Modifier semantics/pricing/default options were not changed.
- This is a sensitive menu flow because modifiers are connected to item, menu, and POS rendering.

Needs before close:

- Manual QA with two items sharing one modifier group.
- Reorder group on Item A and confirm Item B remains unchanged.
- Reorder options inside a group and confirm persistence after reload.
- Confirm `/items` route still shows modifiers after merge.
- Confirm POS sync/rendering if senior expects POS parity.

8. Single-Location Global Modifier And Recipe RPCs

Plan doc:

- `docs/PLAN-2026-06-06-SINGLE-LOCATION-GLOBAL-MODIFIER-RECIPE-RPCS.md`

Implemented:

- Backend/RPC stream for single-location menu model.
- Fixes missing global modifier path when `location_id` is omitted.
- Removes/defends against recipe overload ambiguity.
- Preserves location-scoped modifier behavior for multi-location merchants.

Important scope boundary:

- Backend-focused ticket.
- Overlay cleanup must be careful, staging-first.
- Charcoal cleanup should be sequenced separately.

Needs before close:

- Confirm staging migration applied.
- Run overlay audit.
- Validate single-location global modifier edit writes base record.
- Validate multi-location override behavior is not regressed.
- Confirm no RLS/policy regression around modifiers.

Do Not Claim Complete Yet

Do not claim these are fully closed until verified:

- QR Dine-In hosted end-to-end payment and analytics.
- Timesheets manual adjustment after migration apply.
- POS Settings station override resolver after migration apply.
- Bay Ridge owner relink before live data repair.
- Delivery platform logos for POS/KDS.
- Auto clock-out scheduler/worker.
- Modifier reorder after manual QA against shared groups.

Recommended QA Order

1. Apply required staging migrations:
 - `supabase/migrations/20260629120000_admin_adjust_staff_shift.sql`
 - `supabase/migrations/20260630110000_location_pos_config_station_overrides.sql`
2. QA POS Settings page at `/dashboard/settings/pos` .
3. QA Timesheets manual adjustment at `/dashboard/staff/timesheets` .
4. QA Delivery Platform logo web surfaces.
5. QA Modifier reorder/display order.
6. QA Staff detail polish in impersonation.
7. QA QR hosted flow last because it depends on deploy/payment-origin/NMI setup.
8. Run Bay Ridge relink only with prod-authorized access and senior approval.

Validation Already Attempted

- `git diff --check` passed for latest POS settings files.
- Targeted TypeScript syntax transpile passed for latest POS settings files.
- Full lint/typecheck was blocked locally:
 - `npm run lint` failed because `next` is not available on PATH in this workspace.
 - direct `tsc` failed before project files due local `node_modules/typescript/lib/lib.dom.d.ts` parse error.

Current Working Tree Note

There are multiple uncommitted ticket streams in the working tree. Do not assume every changed file belongs to one ticket. Before opening a PR, group files by ticket or explicitly state this is a combined PR containing:

- POS settings web
- delivery platform logos web
- timesheets manual adjustment
- any remaining earlier uncommitted stream files